



Digital technology, Imagination, Creativity and Entrepreneurship for a high Quality Teaching

DTICEQT

1st Project meeting 06 october 2021- Barcelos Portugal

06-10-2021/08-10-23



DTiCEQT

Partners

Universidade de Santiago de Compostela (SP) Coordinator

- 1.- Westcountry Schools Trust (UK) ***
- 2.- Asociación de Empresarios del Polígono de Sabón-Arteixo (SP)**
- 3.- Associação Terras Lusas-Movimentos Europeus (PT)**
- 4.- Shacklewell Primary School (UK)**
- 5.- Agrupamento de Escolas de Barcelos (PT)**
- 6.- CEIP Plurilingüe Ría do Burgo (SP)**
- 7.- CPR Padre Feijoo-Zorelle (SP)**
- (*) Plymstock School (UK)**



DTiCEQT

Project outputs

- Output 01: CPD for Teachers
- Output 02: Piloting the course
- Output 03: Multimedia Guide
- Output 04: APP for Teachers





Universidade de Santiago de Compostela (SP) Coordinator

IO 01, 03, Project management , Conference , 2 workshops

1.- Westcountry Schools Trust (UK)

IO 02 quality plan and report

2.- Asociación de Empresarios del Polígono de Sabón-Arteixo (SP)

Entrepreneurship & workshop, dissemination plan & Rep

3.- Associação Terras Lusas-Movimentos Europeus (PT)

IO 04, STEM & workshop

PILOTING

4.- Shacklewell Primary School (UK)

5.- Agrupamento de Escolas de Barcelos (PT)

6.- CEIP Plurilingüe Ría do Burgo (SP)

7.- CPR Padre Feijoo-Zorelle (SP)

Plymstock School (UK) Associated School



DTiCEQT

CPS MONITORING

Planing

CPS
identification
&
Design

Monitoring

CPS
Implementation

Evaluating

Objectives
Results
Time line



DTICEQT

Timeline

Months 1,2 - State of Art, each member looks for 3 examples of CPS

Months 3,4 - Develop the CPS programming model for use by teachers (each partner will create their own models) the model will be developed and chosen by consensus.

Month 8 1st international Meeting / training, in the 4 areas, (Portugal) October
Piloting from October to April

Months 15/16 evaluation of the piloting

Month 16 meeting in UK , course review, Multimedia Guide, App

Moths 19-21 2nd piloting

Months 22/23 evaluation of the piloting

Moths 1-24 project management

Moths 1-24 project dissemination and evaluation pains and reports

Mounth 13	Interrim report
Mounth 25,26	Final report



DTiCEQT

University of Santiago de Compostela

USC

06 - 10- 2021